

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 1/18	Purpose & Target Audience of Website	30 min	MK	
2. 1/19	Content Plan & Site Map	60 min	NP & RK	
3. 2/4	Task List & Style Guide	45 min	MK	
4. 2/4	Wireframes	60 min	NV & RK	
5. 2/17	Skeleton of Site & Nav Bar	90 min.	NP & RK & EE	
6. 2/20	Backend + Sign in/Register	90 min	MK	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
7. 2/21	Skeleton for About Us & Volunteer Page	120 min	NV & EE	
8. 2/24	FAQ, Contact, Sign Styling	280 min	MK & NP	
9. 2/26	Geolocation & Web Scrapping Research & Implementation	240 min	NP	
10. 3/2	Volunteer Page Styling	60 min	NV & RK	
11. 3/2	Styling (Fonts, Cards, Colors, etc.)	45 min	EE	
12. 3/3	Polish & Begin Finalizing	90 min	NV EE NP RK MK	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

	Date	Task	Time involved	Teammember responsible (student initials)	Comments
13.	3/10	Finishing Touches on Home Page & Image Replacement	90 min	NV & NP	
14.	3/18	Completed state ready site	90 min	NV NP EE MK RK	completed results and home page, fixed minor color scheme issues
15.	3/26	Added more advanced features to about us and volunteer page	90 min	NV	Featured Oppurtunities Carosuel, more advanced our values cards on About Us
16.	2/28	Final references page	60 min	EE	added final image links, attached copyright checklist, and work log